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Construction Management Services for the Hidden Lake Project

RFP No. P43017P
ADDENDUM NO. 1

Proposers are hereby notified that the document of said Request for Proposals has been
amended as hereinafter set forth:

Ref

Page

Location and Description of Change

11

Attachment 3

Attachment 3 — WorkPlan/LOE & Project Schedule

Delete the WorkPlan/LOE and Replace with this new
WorkPlan/LOE-Add1, attached to this Addendum No. 1.
Proposers must use the updated (updated as of the date
of this Addendum No.1) electronic version of the
WorkPlan/LOE. The WorkPlan/LOE-Add1 can be
downloaded off the County’s website at:

http://www.metrokc.gov/finance/procurement/rfpdocs
/2004/september/consultants/p43017p/p43017p_adl
_loe.xIs (1.3MB)

If you are unable to download the updated version,

please contact Frances Gaucin at 206.684.1342. The
Project Schedule remains unchanged.

1-2

N/A

Questions from potential proposers:

Question: What is the engineer’s estimate for each
project?

Answer: The following are preliminary construction cost
ranges for each project:

Pump Station $3 million - $4.5 million;
Storage Facility $7 million -$8.5 million;
Trunk Sewer $6 million-$7.5 million.
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http://www.metrokc.gov/finance/procurement/rfpdocs/2004/september/consultants/p43017p/p43017p_ad1_loe.xls
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Ref Page Location and Description of Change

Questions from potential proposérs (Continued)

Question: Is there a King County Project
Representative for each project?

Answer: The entire Hidden Lake Project is to be
managed by one King County Project Representative.

Question: Will King County provide support staff such as
administrative assistant, office engineer?

Answer: King County will provide these support
services.

Question: Who will provide document control?
Answer: King County will provide this service.

This Addendum No.1 shall form a part of the Request for Proposals document.
Date: September 24, 2004 '

King County

Finance & Business Operations Division
Procurement & Contract Services Section
Exchange Building, 8" Floor, EXC-FI-0825
821 Second Avenue _,

Contracts Specialist
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A&E and PROFESSIONAL SERVICES LEVEL OF EFFORT SUBMITTALS & REVIEWS

MAY CONTAIN UP TO NINE (9) WORKSHEETS:

| (1a) Level of Effort (LOE) Detail Input
IInput Forms & - Primary Input Worksheet

iExhibit B Submittals (1b) Escalation Input

. \ ( 2) Invoiced Other Direct Costs (ODC) Input

(3a) Cost Summary by Firm

|
IExhibit B submittals
i (3b) Cost Summary by Task

(6) Scope of Work (SOW) Outline

Used by PCO for analytic review. (7) Reviewer's Comments & Recommendations

Optional Worksheets (4) Lump Sum ODC Calculation
(5) Project's Financial Overview

To use Workbook, enable macros using Tools/Macros/Security/Medium.

The macros (to add, delete, hide, etc.) are in the KC Menu in left corner of each spreadsheet.

Keep this Workbook intact.
Copying a single worksheet to a different workbook will eliminate the embedded references and
formulas.

Do not use the words "total" or "subtotal” in any entry.

If you have questions or comments about this Workbook,
call the Procurement & Contracts Services Section (PCSS) at 206-684-1342.

CONTRACTING PROCESS

The Excel LOE Review Workbook is used from the Request for Proposals (RFP) process through the
contracting and amendment negotiation processes.

During the RFP process:

The Level of Effort (LOE) Detail Input Worksheet is included in the RFP document; however, for A&E
contracts, cost information can not be requested until a Notice of Selection is issued. In all RFPs for
Architectural & Engineering (A&E) services, the cells pertaining to cost should be "hidden". For

professional services contracts only, cost information may be requested as a part of the RFP process.

The Consultant provides the labor data on the Exhibit B - LOE Detail Input worksheet provided in the
RFP packet.

At initiation of negotiations:
(1) The Consultant provides cost information, specific to the work being negotiated

using the following worksheets in this Workbook:

(a) the LOE Detail - Primary Input Worksheet;

(b) the ODC Detail Worksheet; and,

(c) the Cost Summary by Firm worksheet.
If the contract's duration is greater than 12 months, the Consultant also
provides data on the Multi-year Labor Escalation Worksheet.

(2) The Project Representative (PR):
(a) begins negotiating SOW, LOE (budget) & schedule with the Consultant; and,
(d) sends the following information to the Contract Specialist:
-- an electronic copy of the Excel LOE Review Workbooks;
-- an electronic copy of the Scope of Work (SOW) document
-- a copy of the schedule.
If the total price of the contract is over $2 million, the PR also sends the
information to the Department of Finance Project Control Officer (PCO).
(c) If this is a contract amendment, it is recommended that the PR complete
the Project's Financial Overview Worksheet and send it to the PCO.
(3) The PCO:
(a) reviews, analyzes, comments & makes recommendations re SOW, LOE (budget)
& schedule.
(b) returns the LOE Review Workbooks to the PR.

During the iterative negotiation process:

(4) The PR negotiates with the Consultant & works with the Contract Specialist
and/or PCO, on the SOW, schedule and LOE (budget).

(5) Any issues with the SOW or LOE (budget) should be resolved between the
PR & the Contract Specialist and/or PCO.

(6) The PR sends to the Contract Specialist and the PCO an electronic copy
of the final:
(a) Exhibit A (the SOW),
(b) Exhibit B (the Cost Summary & Worksheets)
(c) Exhibit C (the schedule), and
(d) the Contract Authorization Memo; and/or
(e) the Amendment Justification Form.
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EXHIBIT B - Level of Effort (LOE) Detail
Project Title:
Contract #:

Construction Management Services for Hidd

P43017P
Amendment #:

INPUT WORKSHEET - not a summary

Colored cells are for input of data.

White

Is contain formu

s to total data; do not el

en Lake Project

Only enter information related to this RFP, contract or amendment.

Indicate, at the end of the firm's name - on row 5, if the firm is a (M)inority Business Enterprise, (W)omens Business Enterprise, (S)mall Economically Disadvantaged Business Enterprise, or a (D)isadvantaged Business Enterprise

o =
PHASES / TASKS / SUBTASKS FIRMS & STAFF PRIME'S Name g % g g g SUB #1's Name g g SUB #2's Name g g SUB #3's Name g g
a a
g * % of Total | Total Direct & Indirect| Total Hours All prime’s Prime's Direct Labor Prime’s = % % = = = = SUB #1's Sub #1's Direct Labor SUB #1's = 2 % = SUB#2's  |Sub #2's Direct Labor] SUB #2's = 2 % = SUB #3's Sub #3's Direct Labor SUB #3's = % % =
5 5 ? PHASES / TASKS / SUBTASKS TITLES Labor Hours | Labor Cost by Task Firms T°‘:"jtf:°’ Cost Total Labor Cost g ® Total Labor Hours| Cost Total Labor Cost g ® Total Labor Hourg Cost Total Labor Cost g ® Total Labor Hours Cost Total Labor Cost g ®
£a | 23
# 100 Project Management
Pre-Construction Conference 0% $0.00 0| 0 $0.00 $0.00) 0| $0.00) $0.00) 0| $0.00) $0.00) 0| $0.00) $0.00)
Progress Reports 0% $0.00 0| 0 $0.00 $0.00) 0| $0.00) $0.00) 0| $0.00) $0.00) 0| $0.00) $0.00)
Close-out Report 0% $0.00 0| 0 $0.00 $0.00) 0| $0.00) $0.00) o) $0.00) $0.00) 0| $0.00) $0.00)
Field Office 0% $0.00 0| 0 $0.00 $0.00) 0| $0.00) $0.00) 0| $0.00) $0.00) 0| $0.00) $0.00)
0% $0.00 0| 0 $0.00 $0.00) o) $0.00) $0.00) o) $0.00) $0.00) o) $0.00) $0.00)
Subtotal 0%) $0.00] 0] 0| $0.00 $0.00 0 0 0 0 0| 0 $0.00 $0.00 0 0 0 $0.00 $0.00 0 0 0 $0.00] $0.00 0 0
# 200 Construction Inspection-HL Pump Stn & Boeing Crk Storage
Daily Field Inspector's reports 0% $0.00 0| 0 $0.00 $0.00) 0| $0.00) $0.00) 0| $0.00) $0.00) 0| $0.00) $0.00)
Progress Photos 0% $0.00 0| 0 $0.00 $0.00) 0| $0.00) $0.00) 0| $0.00) $0.00) 0| $0.00) $0.00)
0% $0.00 0| 0 $0.00 $0.00) 0| $0.00) $0.00) o) $0.00) $0.00) 0| $0.00) $0.00)
0% $0.00 0| 0 $0.00 $0.00) 0| $0.00) $0.00) 0| $0.00) $0.00) 0| $0.00) $0.00)
0% $0.00 0| 0 $0.00 $0.00) o) $0.00) $0.00) o) $0.00) $0.00) o) $0.00) $0.00)
Subtotal 0%) $0.00] 0] 0| $0.00 $0.00 0 0 0 0 0| 0| $0.00 $0.00 0 0 0 $0.00 $0.00 0 0 0 $0.00] $0.00 0 0
# 200 Construction Inspection-Boeing Crk Trunk Upgrade
Daily Field Inspector's Report 0% $0.00 0| 0 $0.00 $0.00) 0| $0.00) $0.00) 0| $0.00) $0.00) 0| $0.00) $0.00)
Progress Photos 0% $0.00 0| 0 $0.00 $0.00) 0| $0.00) $0.00) 0| $0.00) $0.00) 0| $0.00) $0.00)
0% $0.00 0| 0 $0.00 $0.00) 0| $0.00) $0.00) o) $0.00) $0.00) 0| $0.00) $0.00)
0% $0.00 0| 0 $0.00 $0.00) 0| $0.00) $0.00) 0| $0.00) $0.00) 0| $0.00) $0.00)
0% $0.00 0| 0 $0.00 $0.00) o) $0.00) $0.00) o) $0.00) $0.00) o) $0.00) $0.00)
Subtotal 0% $0.00] 0] 0| $0.00 $0.00 0 0 0 0 0| 0| $0.00 $0.00 0 0 0 $0.00 $0.00 0 0 0 $0.00] $0.00 0 0
# 300 Community Involvement
Pre-Construction Photo Survey 0%) $0.00 0| 0 $0.00) $0.00) 0 $0.00) $0.00) 0 $0.00) $0.00) 0 $0.00 $0.00)
Community Meeting materials and summaries 0%) $0.00 0| 0 $0.00) $0.00) 0 $0.00) $0.00) 0 $0.00) $0.00) 0 $0.00 $0.00)
Kickoff fliers and Project Update Fliers 0%) $0.00 0| 0 $0.00) $0.00) 0 $0.00) $0.00) 0 $0.00) $0.00) 0 $0.00 $0.00)
Project Information Signs 0%) $0.00 0| 0 $0.00) $0.00) 0 $0.00) $0.00) 0 $0.00) $0.00) 0 $0.00 $0.00)
Construction Notices/Updates (5 per project) 0%) $0.00 0| 0 $0.00) $0.00) 0 $0.00) $0.00) 0 $0.00) $0.00) 0 $0.00 $0.00)
Construction Information line logs 0%) $0.00 0| 0 $0.00) $0.00) 0 $0.00) $0.00) 0 $0.00) $0.00) 0 $0.00 $0.00)
Weekly Construction Meetings (52 total) 0%) $0.00 0| 0 $0.00) $0.00) 0 $0.00) $0.00) 0 $0.00) $0.00) 0 $0.00 $0.00)
Post Construction Community Opinion Survey 0%| $0.00) 0| 0 $0.00| $0.00] 0] $0.00| $0.00) 0] $0.00| $0.00) 0] $0.00) $0.00|
Subtotal otyZl $0.00) 0 0 $m $m 0 0 0 0 0 0| $m $0.00 0 0 0 $m $0.00 0 0 0 $0.00) $m 0 0
TOTAL | o%l $0.00 0| | 0 $0,00| $0,00| 0 0 0 0 0 0 $o,00| $0.00 0 0 0 $0,00| $0.00 0 0 0 $0‘oo| $0,00| 0 0
Reflects total hours. Does not reflect the Total Price.
Direct Labor Rate Direct Labor Rate Per Hour Direct Labor Rate Per Hour Direct Labor Rate Per Hour Direct Labor Rate Per Hour
Overhead Rate Overhead Rate I $0.00 $0.00 $0.00 $0.00 $0.00|Overhead Rate I $0.00 $0.00|Overhead Rate I $0.00 $0.00|Overhead Rate | $0.00 $0.00
Total Rate Per Hour  Total Rate Per Hour $0.00 $0.00 $0.00 $0.00 $0.00| Total Rate Per Hour $0.00 $0.00| Total Rate Per Hour $0.00 $0.00| Total Rate Per Hour $0.00 $0.00
Total Labor Cost Total Labor Cost $0.00 $0.00 $0.00 $0.00 $0.00 $0.00| Total Labor Cost $0.00 $0.00 $0.00| Total Labor Cost $0.00 $0.00 $0.00| Total Labor Cost $0.00 $0.00 $0.00
Total Direct Labor Cost  Total Direct Labor Cost $0.00 $0.00 $0.00 $0.00 $0.00 $0.00| Total Direct Labor Cost $0.00 $0.00 $0.00| Total Direct Labor Cost $0.00 $0.00 $0.00| Total Direct Labor Cost $0.00 $0.00 $0.00
Fee Percentage Fixed Fee % Fee % Fee % Fee %
Direct Labor Escalation Rate Escalation % Escalation % Escalation % Escalation %
Basis Year for Hourly Labor Rates Basis Year Basis Year Basis Year Basis Year
APC Rate ($ per hour) APC Rate APC Rate APC Rate APC Rate
Cost of Facilities Capital (CFC) (%) CFC % CFC % CFC % CFC %
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EXHIBIT B - Fees and Multi-Year Escalation of Labor Costs

Project's Title:
Contract #:

Amendment #:
Note: The escalation of labor costs depends on (a) the Basis Year for the firm's hourly labor rate (entered on the LOE Detail Input sheet) and (b)
the year(s) in which work will occur on this project, entered on this sheet as a % of total hours.

The year when the project work will start is entered in cell O6 on this spreadsheet. As an example, if a firm's Basis Year for the hourly labor rates is
2004, and - for a particular task - 50% of the hours will be worked in 2004 and 50% will be worked in 2005, then the 2004 wages will not be

INPUT WORKSHEET

Construction Management Services for Hidden Lake Project

P43017P
0

Colored cells are

for input of data.

White cells contain formulas to total data; do not enter data into the white cells.

These cells are not to be used.

Only enter information for this contract or amendment.

For each task,
enter year work is

escalated and the 2005 wages will be escalated for 1 year by the % entered on the LOE Detail Input sheet. starting.
TASKS / FIRMS Summary of Inputs Escalated Total Year: Year: 1 Year: 2 Year: 3 Year: 4
TASK TITLES / Total Direct + | Escalation Basis Year .o, | Total %of Direct DT[‘;?[' fls:;'rae‘;i 1st Year % of 15;\{3:;5(5;;1"’;)9" 2nd Year % of |2nd Year Escalated 3rd Year % of |3rd Year Escalated 4h Year % of | 4th Year Escalated| [5thYear % of Hours| SthYear Escalated
CONSULTING FIRMS \ndirect Labor Cost Rate Fee % for Eee Labor Cost Labor Costs Fee Labor Costs - Hours to be Used Direct 4 Indirect + Hours to be Used | Direct + Indirect + Hours to be Used | Direct + Indirect + Hours to be Used | Direct + Indirect + to be Used Direct + Indirect +
Salaries Entered on Right See Note Fee Labor Costs Fee Labor Costs Fee Labor Costs Fee Labor Costs Fee Labor Costs
# 100 Project Management
PRIME'S Name $0.00 0.00% 0.00% 0 $0.00 1009 $0.00 100% $0.00 $0.00 $0.00 $0.00 $0.00
SUB #1's Name $0.00 0.00% 0.00% [0} $0.00 10094 $0.00 100% $0.00 $0.00 $0.00 $0.00 $0.00
SUB #2's Name $0.00 0.00% 0.00% 0 $0.00 1009 $0.00 100% $0.00 $0.00 $0.00 $0.00 $0.00
SUB #3's Name $0.00 0.00% 0.00% 0 $0.00 10094 $0.00) 100% $0.00 $0.00 $0.00 $0.00 $0.00
SUB #4's Name $0.00 0.00% 0.00% 0 $0.00 1009 $0.00 100% $0.00 $0.00 $0.00 $0.00 $0.00
SUB #5's Name $0.00 0.00% 0.00% [o} $0.00 10094 $0.00) 100% $0.00 $0.00 $0.00 $0.00 $0.00
SUB #6's Name $0.00 0.00% 0.00% 0 $0.00 1009 $0.00 100% $0.00 $0.00 $0.00 $0.00 $0.00
Subtotal, Task 100 $0.00 $0.00 $0.00) $0.00 $0.00 $0.00 $0.00 $0.00
# 200 Construction Inspection-HL Pump Stn & Boeing Crk Storage
PRIME'S Name $0.00 0.00% 0.00% 0 $0.00 1009 $0.00 100% $0.00 $0.00 $0.00 $0.00 $0.00
SUB #1's Name $0.00 0.00% 0.00% [o) $0.00 10094 $0.00) 100% $0.00 $0.00 $0.00 $0.00 $0.00
SUB #2's Name $0.00 0.00% 0.00% 0 $0.00 1009 $0.00 100% $0.00 $0.00 $0.00 $0.00 $0.00
SUB #3's Name $0.00 0.00% 0.00% 0 $0.00 10094 $0.00) 100% $0.00 $0.00 $0.00 $0.00 $0.00
SUB #4's Name $0.00 0.00% 0.00% 0 $0.00 1009 $0.00 100% $0.00 $0.00 $0.00 $0.00 $0.00
SUB #5's Name $0.00 0.00% 0.00% [o} $0.00 10094 $0.00) 100% $0.00 $0.00 $0.00 $0.00 $0.00
SUB #6's Name $0.00 0.00% 0.00% 0 $0.00 1009 $0.00 100% $0.00 $0.00 $0.00 $0.00 $0.00
Subtotal, Task 200 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
# 200 Construction Inspection-Boeing Crk Trunk Upgrade
PRIME'S Name $0.00 0.00% 0.00% 0 $0.00 1009 $0.00 100% $0.00 $0.00 $0.00 $0.00 $0.00
SUB #1's Name $0.00 0.00% 0.00% [o) $0.00 10094 $0.00 100% $0.00 $0.00 $0.00 $0.00 $0.00
SUB #2's Name $0.00 0.00% 0.00% 0 $0.00 1009 $0.00 100% $0.00 $0.00 $0.00 $0.00 $0.00
SUB #3's Name $0.00 0.00% 0.00% 0 $0.00 10094 $0.00) 100% $0.00 $0.00 $0.00 $0.00 $0.00
SUB #4's Name $0.00 0.00% 0.00% 0 $0.00 1009 $0.00 100% $0.00 $0.00 $0.00 $0.00 $0.00
SUB #5's Name $0.00 0.00% 0.00% [o} $0.00 10094 $0.00) 100% $0.00 $0.00 $0.00 $0.00 $0.00
SUB #6's Name $0.00 0.00% 0.00% 0 $0.00 1009 $0.00 100% $0.00 $0.00 $0.00 $0.00 $0.00
Subtotal, Task 200 $0.00 $0.00 $0.00) $0.00 $0.00 $0.00 $0.00 $0.00
# 300 Community Involvement
PRIME'S Name $0.00 0.00% 0.00% 0 $0.00 1009 $0.00 100% $0.00 $0.00 $0.00 $0.00 $0.00
SUB #1's Name $0.00 0.00% 0.00% [o) $0.00 10094 $0.00) 100% $0.00 $0.00 $0.00 $0.00 $0.00
SUB #2's Name $0.00 0.00% 0.00% 0 $0.00 1009 $0.00 100% $0.00 $0.00 $0.00 $0.00 $0.00
SUB #3's Name $0.00 0.00% 0.00% 0 $0.00 10094 $0.00) 100% $0.00 $0.00 $0.00 $0.00 $0.00
SUB #4's Name $0.00 0.00% 0.00% 0 $0.00 1009 $0.00 100% $0.00 $0.00 $0.00 $0.00 $0.00
SUB #5's Name $0.00 0.00% 0.00% [o} $0.00 10094 $0.00) 100% $0.00 $0.00 $0.00 $0.00 $0.00
SUB #6's Name $0.00 0.00% 0.00% 0 $0.00 1009 $0.00 100% $0.00 $0.00 $0.00 $0.00 $0.00
Subtotal, Task 300 $0.00 $0.00 $0.00) $0.00 $0.00 $0.00 $0.00 $0.00
| TOoTAL, | $0.00 | $0.00 | $0.00] $0.00 | $0.00/ $0.00] $0.00| | $0.00|
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EXHIBIT B - Invoiced Other Direct Costs (ODC) Detail INPUT WORKSHEET Colored cells are for input of data. ~ Only enter information for this contract or amendment.
Project Title: Construction Management Services for Hidden Lake Project

White cells contain formulas to total data; do not enter data into the white cells.

Contract #: P43017P These cells are not to be used.

Amendment # 0

Note: Invoiced ODC are those costs for which the Consultant will have a receipt from an independent company for goods or services. These expenses are documented with
receipts for actual costs such as for large-scale printing jobs, city-to-city travel, laboratory tests, drilling, etc. Each specific type of cost should be itemized on this sheet, with
an estimated unit cost entered at the bottom, and the number of units for each task/subtask entered in the cells corresponding to the (sub)task.
z z z z
g 8 g B2 g 4e z 42
PRIME'S Name g g B SUB #1's Name g g B SUB #2's Name g E g SUB #3's Name g g R
= o8 - °3 " °3 ) °2
S 5 3 | . y "
g g 3 é PHASES / TASKS / SUBTASKS TITLES | Total Invoiced ODC Total I:L‘;‘Ce:d obc TRIPS PAGES Total ﬁﬁ};ilez obe TRIPS PAGES Total ﬁﬁ};fez obe TRIPS PAGES Total Isn‘tzjlﬁz onC TRIPS PAGES
o =3
# 100 Project Management
Pre-Construction Conference $0.00 $0.00 $0.00 $0.00 $0.00
Progress Reports $0.00| $0.00) $0.00) $0.00 $0.00|
Close-out Report $0.00| $0.00| $0.00 $0.00| $0.00|
Field Office $0.00| $0.00 $0.00) $0.00) $0.00|
$0.00| $0.00| $0.00 $0.00 $0.00|
Subtotal $0.00| $0.00 0 0 $0.00 0 0 $0.00 0 0 $0.00]| 0 0
# 200 Construction Inspection-HL Pump Stn & Boeing Crk Storage
Daily Field Inspector's reports $0.00| $0.00 $0.00 $0.00 $0.00|
Progress Photos $0.00| $0.00) $0.00) $0.00) $0.00|
$0.00| $0.00 $0.00 $0.00| $0.00|
$0.00| $0.00 $0.00) $0.00) $0.00|
$0.00| $0.00| $0.00| $0.00 $0.00|
Subtotal $0.00 $0.00 0 0 $0.00 0 0 $0.00 0 0 $0.00 0 0
# 200 Construction Inspection-Boeing Crk Trunk Upgrade
Daily Field Inspector's Report $0.00| $0.00| $0.00 $0.00 $0.00|
Progress Photos $0.00| $0.00) $0.00) $0.00) $0.00|
$0.00| $0.00 $0.00 $0.00| $0.00|
$0.00| $0.00 $0.00) $0.00 $0.00|
$0.00| $0.00| $0.00| $0.00 $0.00|
Subtotal $0.00| $0.00 0 0 $0.00 0 0 $0.00 0 0 $0.00]| 0 0
# 300 Community Involvement
Pre-Construction Photo Survey $0.00| $0.00 $0.00 $0.00 $0.00|
Community Meeting materials and summaries $0.00| $0.00 $0.00 $0.00 $0.00|
Kickoff fliers and Project Update Fliers $0.00| $0.00 $0.00 $0.00 $0.00|
Project Information Signs $0.00| $0.00 $0.00 $0.00 $0.00|
Construction Notices/Updates (5 per project) $0.00| $0.00 $0.00 $0.00 $0.00|
Construction Information line logs $0.00| $0.00 $0.00 $0.00 $0.00|
Weekly Construction Meetings (52 total) $0.00| $0.00 $0.00 $0.00 $0.00|
Post Construction Community Opinion Survey $0.00| $0.00) $0.00 $0.00 $0.00|
Subtotal $0.00 $0.00| 0 0| $0.00 0 0| $0.00 0 0| $0.00 0 0
TOTAL| $o.oo| $0.00) 0 0 | $0.00) 0 0 $0.00) 0 0 | $o.oo| 0 o|
ODC Estimated Unit Cost $1.00 $1.00JODC Estimated Unit Cost $1.00 $1.00JODC Estimated Unit Cost $1.00 $1.00JODC Estimated Unit Cost $1.00 $l.00|
Total ODC $0.00 $0.00 $0.00|Total ODC $0.00 $0.00 $0.00|Total ODC $0.00 $0.00 $0.00|Total ODC $0.00 $0.00 $0.00
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EXHIBIT X - Lump Sum ODC Calculation

Project Title:

Contract #:
Amendment #:

P43017P
0

INPUT WORKSHEET
Construction Management Services for Hidden Lake Project

White cells contain formulas to total data; do not enter data into the white cells.

Colored cells are for input of data.

These cells are not to be used.

Only enter information for this contract or amendment.

Note: Lump Sum Other Direct Costs (ODC) a fixed amount, negotiated and defined in the Agreement. Lump Sum ODCs generally include but are not limited to
mileage, printing, parking, courier and mail charges. This amount shall not be increased because the Consultant's costs are greater than the fixed amount.

2 g g g g g g g
o o o o o o o o
PRIME'S Name ] B SUB #1's Name b} k] SUB #2's Name b} k] SUB #3's Name S S
[} (] [} [ [} (] [} (]
a a o a o a o a
> > > > > > > >
[ = [ = [ = = =
- H#*
O S x Total Lump Sum Prime's Sub #1's Sub #2's Sub #3's
z '@ -i E PHASES / TASKS / SUBTASKS TITLES ODCp Total Lump Sum Units Units Total Lump Sum Units Units Total Lump Sum Units Units Total Lump Sum Units Units
£F il % obc obc obc obc
# 100 Project Management
Pre-Construction Conference $0.00 $0.00 $0.00 $0.00 $0.00
Progress Reports $0.00) $0.00) $0.00) $0.00) $0.00)
Close-out Report $0.00) $0.00) $0.00) $0.00) $0.00)
Field Office $0.00) $0.00) $0.00) $0.00) $0.00)
$0.00 $0.00) $0.00) $0.00) $0.00)
Subtotal $0.00 $0.00]| 0| 0 $0.00]| 0| 0 $0.00]| 0| 0 $0.00]| 0| 0
# 200 Construction Inspection-HL Pump Stn & Boeing Crk Storage
Daily Field Inspector's reports $0.00 $0.00 $0.00 $0.00 $0.00
Progress Photos $0.00) $0.00) $0.00) $0.00) $0.00)
$0.00 $0.00) $0.00) $0.00) $0.00)
$0.00 $0.00) $0.00) $0.00) $0.00)
$0.00 $0.00) $0.00) $0.00) $0.00)
Subtotal $0.00 $0.00]| 0| 0 $0.00]| 0| 0 $0.00]| 0| 0 $0.00]| 0| 0
# 200 Construction Inspection-Boeing Crk Trunk Upgrade
Daily Field Inspector's Report $0.00 $0.00 $0.00 $0.00 $0.00
Progress Photos $0.00) $0.00) $0.00) $0.00) $0.00)
$0.00 $0.00) $0.00) $0.00) $0.00)
$0.00 $0.00) $0.00) $0.00) $0.00)
$0.00 $0.00) $0.00) $0.00) $0.00)
Subtotal $0.00 $0.00]| 0| 0 $0.00]| 0| 0 $0.00]| 0| 0 $0.00]| 0| 0
# 300 Community Involvement
Pre-Construction Photo Survey $0.00 $0.00 $0.00 $0.00 $0.00
Community Meeting materials and summaries $0.00| $0.00 $0.00 $0.00 $0.00
Kickoff fliers and Project Update Fliers $0.00 $0.00 $0.00 $0.00 $0.00
Project Information Signs $0.00) $0.00) $0.00) $0.00) $0.00)
Construction Notices/Updates (5 per project) $0.00 $0.00 $0.00 $0.00 $0.00
Construction Information line logs $0.00| $0.00 $0.00 $0.00 $0.00
Weekly Construction Meetings (52 total) $0.00 $0.00 $0.00 $0.00 $0.00
Post Construction Community Opinion Survey $0.00 $0.00) $0.00) $0.00) $0.00)
Subtotal $0.00| $0.00 0| 0] $0.00 0| 0] $0.00 0| 0 $0.00 0| 0
TOTAL| $0.00 $0.00| 0 0 $0.00| 0 0 $0.00| 0 0 $0.00| 0 of
ODC Unit Cost $1.00 $1.00)ODC Unit Cost $1.00 $1.00)ODC Unit Cost $1.00 $1.00JODC Unit Cost $1.00 $l.00|
Total ODC $0.00 $0.00 $0.00|Total ODC $0.00 $0.00 $0.00|Total ODC $0.00 $0.00 $0.00|Total ODC $0.00 $0.00 $0.00
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Exhibit B - Cost Summary by Firm

Project Title: Construction Management Services for Hidden Lake Project

Contract #: P43017P
Amendment #: 0
LABOR EXPENSES APC INVOICED TOTAL
Hours Total Direct & Indirect Labor Costs FEE ESCALATION LA Associated Project Costs oe PRIEE
SUBTOTAL
Names of Labor Total w/
CONSULTING FIRMS [ 1,15%,| | Tourous | ToOrsiair | Ovtieas  Toavenisbor  oveesdven | ree | Fonoh ey e+ | 528000 S008n | oo tmavee | spcrae | wcamom | o B0 || e | TG
Fee + Fee = =TOTAL BUDGET
TOTAL LABOR COST *Fee + APC
PRIME'S Name 0.0% 0 $0.00 0.00% $0.00 $0.00:! 0.00% $0.00 $0.00 0.00% $0.00, $0.00, $0.00 $0.00, $0.00 $0.00 $0.00
SUB #1's Name 0.0% 0 $0.00 0.00% $0.00 $0.00:! 0.00% $0.00 $0.00 0.00% $0.00, $0.00, $0.00 $0.00, $0.00 $0.00 $0.00
SUB #2's Name 0.0% 0 $0.00 0.00% $0.00 $0.00:! 0.00% $0.00 $0.00 0.00% $0.00, $0.00, $0.00 $0.00, $0.00 $0.00 $0.00
SUB #3's Name 0.0% 0 $0.00 0.00% $0.00 $0.00: 0.00% $0.00 $0.00 0.00% $0.00, $0.00, $0.00 $0.00, $0.00 $0.00 $0.00
SUB #4's Name 0.0% 0 $0.00 0.00% $0.00 $0.00: 0.00% $0.00 $0.00 0.00% $0.00, $0.00, $0.00 $0.00, $0.00 $0.00 $0.00
SUB #5's Name 0.0% 0 $0.00 0.00% $0.00 $0.00:! 0.00% $0.00 $0.00 0.00% $0.00, $0.00, $0.00 $0.00, $0.00 $0.00 $0.00
SUB #6's Name 0.0% 0 $0.00 0.00% $0.00 $0.00! 0.00% $0.00 $0.00 0.00% $0.00, $0.00, $0.00, $0.00 $0.00 $0.00
SubTotal | | $0.00 $0.00
Lump Sum ODC $0.00
TOTAL I $0.00| $0.00

These cells are not to be used.
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Exhibit B - Cost Summary by Task

Project Title:
Contract #:
Amendment #: 0

Construction Management Services for Hidden Lake Project
P43017P

LABOR EXPENSES APC
TOTAL
1 . . LABOR " ] obc PRICE
TASKS / FIRMS Hours Total Direct & Indirect Labor Costs FEE ESCALATION Associated Project Costs
SUBTOTAL
TASK TITLES / , Escalate.d Labor Total w/ _ TOTAL
CONSULTING FIRMS Jg:?ls Total %::;;Labor Overhead Rate Total Irgl)rse;t Labor Dllr_:;tot Ig:;:zm Pertl.‘:::tage Direii—elr?(;rect Direct + Indirect + | Escalation Rate Escalation Amount D"ei_t ;;2:”“1 APC Rate APC Amount DireEcstcfllant ::idrecl In;i&::;(:dCS;T:r I;ASSCR
Fee TOTAL LABOR + Fee + APC =TOTAL BUDGET)
cosT
# 100 Project Management
PRIME'S Name 0 $0.00 0.00% $0.00 $0.00 0.00% $0.00 $0.00) 0.00% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
SUB #1's Name 0 $0.00 0.00% $0.00 $0.00 0.00% $0.00 $0.00 0.00% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
SUB #2's Name 0 $0.00 0.00% $0.00 $0.00 0.00% $0.00 $0.00 0.00% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
SUB #3's Name 0 $0.00 0.00% $0.00 $0.00 0.00% $0.00 $0.00 0.00% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
SUB #4's Name 0 $0.00 0.00% $0.00 $0.00 0.00% $0.00 $0.00 0.00% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
SUB #5's Name 0 $0.00 0.00% $0.00 $0.00 0.00% $0.00 $0.00 0.00% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
SUB #6's Name 0 $0.00 0.00% $0.00 $0.00 0.00% $0.00 $0.00 0.00% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Subtotal, Task 100 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
# 200 Construction Inspection-HL Pump Stn & Boeing Crk Storage
PRIME'S Name 0 $0.00 0.00% $0.00 $0.00 0.00% $0.00 $0.00) 0.00% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
SUB #1's Name 0 $0.00 0.00% $0.00 $0.00 0.00% $0.00 $0.00 0.00% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
SUB #2's Name 0 $0.00 0.00% $0.00 $0.00 0.00% $0.00 $0.00 0.00% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
SUB #3's Name 0 $0.00 0.00% $0.00 $0.00 0.00% $0.00 $0.00 0.00% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
SUB #4's Name 0 $0.00 0.00% $0.00 $0.00 0.00% $0.00 $0.00 0.00% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
SUB #5's Name 0 $0.00 0.00% $0.00 $0.00 0.00% $0.00 $0.00 0.00% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
SUB #6's Name 0 $0.00 0.00% $0.00 $0.00 0.00% $0.00 $0.00 0.00% $0.00 $0.00 $0.00 $0.00, $0.00, $0.00, $0.00
Subtotal, Task 200, 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
# 200 Construction Inspection-Boeing Crk Trunk Upgrade
PRIME'S Name 0 $0.00 0.00% $0.00 $0.00 0.00% $0.00 $0.00) 0.00% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
SUB #1's Name 0 $0.00 0.00% $0.00 $0.00 0.00% $0.00 $0.00 0.00% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
SUB #2's Name 0 $0.00 0.00% $0.00 $0.00 0.00% $0.00 $0.00 0.00% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
SUB #3's Name 0 $0.00 0.00% $0.00 $0.00 0.00% $0.00 $0.00 0.00% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
SUB #4's Name 0 $0.00 0.00% $0.00 $0.00 0.00% $0.00 $0.00 0.00% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
SUB #5's Name 0 $0.00 0.00% $0.00 $0.00 0.00% $0.00 $0.00 0.00% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
SUB #6's Name 0 $0.00 0.00% $0.00 $0.00 0.00% $0.00 $0.00 0.00% $0.00 $0.00 $0.00 $0.00, $0.00, $0.00, $0.00
Subtotal, Task 200, = 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
# 300 Community Involvement
PRIME'S Name 0 $0.00 0.00% $0.00 $0.00 0.00% $0.00 $0.00) 0.00% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
SUB #1's Name 0 $0.00 0.00% $0.00 $0.00 0.00% $0.00 $0.00) 0.00% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
SUB #2's Name 0 $0.00 0.00% $0.00 $0.00 0.00% $0.00 $0.00 0.00% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
SUB #3's Name 0 $0.00 0.00% $0.00 $0.00 0.00% $0.00 $0.00 0.00% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
SUB #4's Name 0 $0.00 0.00% $0.00 $0.00 0.00% $0.00 $0.00 0.00% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
SUB #5's Name 0 $0.00 0.00% $0.00 $0.00 0.00% $0.00 $0.00 0.00% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
SUB #6's Name 0 $0.00 0.00% $0.00 $0.00 0.00% $0.00 $0.00 0.00% $0.00 $0.00 $0.00 $0.00, $0.00, $0.00, $0.00
Subtotal, Task 300, = 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
| SubTotal, All Tasks| | of $0.00 $0.00 $0.00| $0.00 $0.00| $0.00| $0.00| $0.00| $0.00| $0.00| | $0.00|
Lump Sum ODC | —p $0.00,
| ToTAL| | ol $0.00 $0.00 $0.00] $0.00 $0.00] $0.00| $0.00 $0.00 $0.00/ $0.00 | $0.00/
|These cells are not to be used. |
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